United States Environmental Protection Agency — Region 2

Response and Prevention Branch

2890 Woodbridge Ave, MS 211

Edison, New Jersey 08837

CERCLA Removal Action Dall Work Order Page 1 of 1
~ Niagara Falls Boulevard Site . EP-S82-15-01
0023 :  January 31, 2017 — February 06, 2017
| A230 07:30-18:00
- Region 2 Eric Daly
Guardian Environmental Services Frank Rodriguez

I Field Accountant

‘ Carpenters
Operators 10 1 T&D Coordinator
Tech: Health & Safety
15 Inch ‘Submen 51ble Pump 1 For‘klrfr— W;alkle, (Payllet Jack) 1
100 feet of lay flat discharge hose (rental) 1 GES Vehicle (4 trucks) 3
10kw-15kw 1 Mini Excavator- <10 K Ibs. 1
1700 linear feet of 6 foot chain link fence with base plates, hardware, 1 Non-Haz Debris Roll Off 1
sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)
2,000-4000 gallon water tank 1 Office Chairs 10
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Office Trailer Large (8°%40%) 2
and sand bags (GNBC Office work area)
34,000 pound excavator 1 Office Trailer Small (8’°x 20°) Crew & Instrument 2
Skw-10kw Generator 5 Plate Compactor(gas) 200-2991b gas 1
60k 1bs-65k Ibs Excavator with thumb 1 Plywood -Enough for pathway from parking lot to Area 9 TBD
Conex Box
8X28 Dress out/screeningtrailer 1 Pressure Washer- 2500-<3000 psi 1
Air Compressor-100 psi 1 Skid Steer 1
Canopy-10x10 2 Skid Steer Attachment: Bucket 1
Car port canopy for Decon Tent 2 Skid Steer Attachment: Forks 1
Carrier Crawler (Track Dump Truck) 1 Storage Conex Container (40%) 12
Cubic Yard Boxes 100 Super Sacks 300
Exhaust fans for GNBC air system 4 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1
1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when offsite. 1900- '
55 can be compiledin date ranges when verbally anthorized by OSC.
2. T&D Coordinator authorized Off-Site hours to support T&D shipments.
3.  Finalize subcontractor construction bid award with OSC.
4. Oversee construction subcontractor work on GNBC Office.
5. Finish sheetrock removal in GNBC Office.
6. Remove rainwater from excavated section of Area 5 in preparation for gamma survey. Once sampled and cleared, please backfillwith rock.
7. Fence off entire Area 7 perimeter.
8.  Start the tree survey/sampling process with OSC and Weston. Construct tree stands for survey. Relocate all trees to Area 5.
9. Investigate rental on a rock crusher for soil samples as discussed.
10. Demobe any other equipment/storage containers/trailers that won’t be used through February 2017 and beyond.
11.  Prepare for securing of site/long term demobilization.
12. Prepareto demobe crew 02/05/2017

OSC needs to benotrﬁed when off 81te hours ‘worked & for what ‘spec1ﬁc task. Extended WOlk hours authon 1zed as needed b) the 0SC and Wlll be llsted in next DW

Individual crew members may Work different positions Within a work day depending on need (For example an operator could work as a carpenter one day).

I certify that the above work is ordered and authorized by the contractor in the
performance of the above cited delivery order.

I acknowledgereceipt of this work order

Signature of OSC Signature of Contractor’s Representative




